
V5.2  Buildings  August 19, 2015 

1 
 

UFNet2 Building deployment list 

As discussed in our planning sessions, the following buildings, systems, and routers should be replaced 
and/or made NE capable in the near future.  Here is the updated status of those buildings, systems, and 
routers.  These are predictions based on age, eventual needs, and necessities: 

Projects in HSC buildings 
Facility  Bandwidth 

Core/Riser/Edge 
Expected Go‐Live  % Complete 

CTRB/Aging          10G/10G/1G  9/1/14  100 

VetMed            10G/1G/1G  12/31/14  100 

Dental Svcs        10G/1G/1G  2/15/15  95 

ARB/MSB  10G/10G&1G/1G  3/15/15  100 

CGRC/EPI             10G/1G/1G  3/30/15  50 

Harrell              10G/10G/1G  5/15/15  100 

HPNP/MBI           10G/1G/1G  8/30/15  25 

BME/CCore          10G/1G/1G  10/1/15  0 

UFVisitor/Eduroam WiFi   10G/10G/1G  6/1/15  100 

UF WiFi  10G/10G/1G  9/15/15  25 

Orthopedics  10G/1G/1G  11/15/15  5 

 
Projects in wallplate buildings currently in progress (FY2014) 

Facility  Bandwidth  Expected Go‐Live  % Complete 

IFAS, Bldg 0461  1G/1G/1G  1/1/15  100% 

IFAS, Bldg 0124  1G/1G/1G  3/1/15  100% 

IFAS, Bldg 0057  1G/1G/1G  3/1/15  100% 

Animal Science  1G/1G/1G  1/15/15  100% 

Dairy Science  1G/1G/1G  1/15/15  100% 

Nuclear Science  10G/10G/1G  6/1/15  70% 

Dicksinson, Powell, McGuire  10G/10G/1G  7/1/15  25% 

Weil Hall  10G/10G/1G  4/1/15  100% 

TREEO  Metro/1G/1G  7/1/15  30% 

MAE‐A  10G/10G/1G  7/1/15  30% 

Reed Lab  10G/10G/1G  4/1/2015  100% 

Heavener Hall, new con  1G/1G/1G  12/1/14  100% 

Reitz Union, renovations  10G/10G/1G  12/1/15  10% 

Dasburg House, new con  10G/1G/1G  3/1/2015  75% 

Marston Science Library  1G/1G/1G  11/1/14  100% 

Infirmary**  1G/1G/100M  4/1/15  100% 

Yon Hall  1G/1G/1G  4/15/15  30% 

Library West  10G/1G/1G  4/1/2015  100% 

Bldg 1604, ESC  10G/10G/1G  3/1/2015  100% 

Bldg 1626, ESC  10G/10G/1G  3/1/2015  100% 

Bartram/Carr hall  10G/10G/1G  4/1/15  100% 

Anderson Hall  10G/1G/1G  5/17/2015  50% 

Elmore Hall  10G/1G/1G  4/15/15  100% 
** = DS2.0 Building       
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Projects in wallplate buildings to start before end of year 2015 

Facility  Bandwidth  Expected Go‐Live  % Complete 

IFAS, Bldg 0475  10G/1G/1G  1/1/16  0% 

IFAS, west campus  1G/1G/1G  3/1/16  0% 

MAE‐B  10G/10G/1G  2/1/16  0% 

EHS  10G/1G/1G  3/1/16  0% 

FAA, FAB, FAC, FAD  10G/1G/1G  2/1/16  0% 

Gerson Hall  10G/1G/1G  2/1/16  0% 

CERHBN  Metro/1G/1G  12/1/15  0% 

Sid Martin Biotech  Metro/1G/1G  12/1/15  0% 

 


